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Rapid Response Plan Following Detection of Dreissenid 
Mussels in Pathfinder Reservoir, Wyoming 

Casper Regional Fisheries Management Crew, Wyoming Game and Fish Department, 3030 
Energy Lane, Casper, WY  82604 

SUMMARY 

Pathfinder Reservoir is a 22,000 acre impoundment on the North Platte River 
approximately 40 miles southwest of Casper.  The Reservoir is owned and operated by the 
United States Bureau of Reclamation.  Lands around the reservoir are managed by the Natrona 
County Parks, United States Fish and Wildlife Service and Bureau of Reclamation.  There are 
three boat ramps managed by Natrona County Parks, all on the north end of the reservoir.  Shore 
launching is common on the south end of the reservoir as well as in the river upstream of the 
reservoir.  Watercraft use is consistent from ice-out in March through Labor Day, with June and 
July being the busiest months.  Boating use tapers off after Labor Day but persists until ice-up in 
late November.  Use is predominantly Wyoming residents (96% of watercraft) and mostly by 
outboard fishing boats (80%).  From 2018 and 2019 inspection data, 2% of boats destined for 
Pathfinder Reservoir had last been on an infested water. 

If dreissenid mussels were detected in Pathfinder Reservoir, resources would be directed 
to minimize the risk of spreading mussels to other waters.  During the first six weeks, 
containment efforts would be conducted with existing personnel and equipment.  A check station 
would be established at an existing pullout on Pathfinder Road.  No boat ramps would be closed, 
however shore launching would be prohibited in that part of the reservoir in Carbon County and 
the south and west shores in Natrona County, including the North Platte River upstream to 
Kortes Dam.  Boats could be launched at any time, but retrieval of boats from the reservoir 
would be restricted to 8 AM though sunset.  All personnel from the Regional Fisheries 
Management Crew would be detailed to Pathfinder Reservoir and requests for additional help 
would be levied to other personnel.  The reservoir should be closed to watercraft between 
November 1 and April 1, due to low levels of boating use. 

Following the initial six week period, a longer term plan will be put in place.  The 
reservoir should remain closed to watercraft between November 1 and April 1 with the 
aforementioned prohibitions on shore launching.  A local boater program should be instituted.  
One specialist and seven technicians would be hired to conduct inspections and 
decontaminations.  Additional equipment would be needed, including decontamination units, 
office trailer, equipment to haul water, signs, and additional supplies.  Costs for the first year 
response at Suspect or Positive status, which includes equipment purchase, is $392,000.  
Additional annual operating budgets would be approximately $150,000 per year, thereafter.  If 
the reservoir proceeds to Infested Status right away, the cost of the response for the first year 
would be $583,000, which includes additional equipment and personnel due to the increased 
number of decontaminations.  The cost to operate an Infested Status response at Pathfinder 
Reservoir beyond the initial investment in equipment and infrastructure is approximately 
$249,000 per year. 
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INTRODUCTION 

Zebra (Dreissena polymorpha) and quagga (Dreissena bugensis) mussels are aquatic 
invasive species (AIS) that have far-reaching negative impacts on natural resources, water 
infrastructure, recreation, and can be attributed to significant economic loss.  Zebra mussels are 
native to the Black and Caspian seas and were first discovered in the Great Lakes in 1988.  
Quagga mussels area native to the Dnieper River Drainage in Ukraine and were first found in the 
Great Lakes in 1989.  Since their initial introductions, these species have spread across most of 
the United States, and have been detected in Wyoming’s neighboring states of Nebraska, South 
Dakota, Montana, Colorado, and Utah.  The close proximity of zebra and quagga mussels to 
Wyoming elevates the threat of introduction and increases the need for plans to contain them if 
detected. 

Currently, Wyoming’s AIS program is focused on outreach, watercraft inspection and 
monitoring, with the overall goal of keeping invasive species such as zebra and quagga mussels 
out of the state.  Wyoming law requires inspection of all watercraft entering the state and the 
Wyoming Game and Fish Department (WGFD) currently maintains 14 inspection stations 
(primarily at Department of Transportation Ports of Entry) that intercept incoming watercraft and 
inspect them for the presence of AIS.  The WGFD AIS program also conducts inspections at 
various waters by roving personnel and at regional offices.  Annual monitoring for a variety of 
AIS, including zebra and quagga mussels, is conducted on priority waters throughout Wyoming 
and an outreach program is in place to educate the public about the threats of AIS and what they 
can do to prevent their spread.  

If zebra or quagga mussels are detected in a Wyoming water, immediate action will be 
necessary to prevent their spread to other waters.  This rapid response plan is a water-specific 
plan that outlines the steps needed to quickly mobilize personnel and equipment to provide exit 
inspections and, if necessary, decontaminations of all boats leaving the affected water.  This plan 
will be initiated when zebra or quagga mussel veligers (larvae) or adults are detected in a sample 
from Pathfinder Reservoir and are verified by independent experts and genetic analysis.  At that 
point, the reservoir will enter Short-term Suspect Status.  This coincides with the period of time 
necessary to conduct additional sampling and testing necessary to verify whether zebra or 
quagga mussels are present (up to six weeks).  If follow-up sampling does not detect zebra or 
quagga mussels, the water will enter Long-term Suspect Status and monthly monitoring will be 
initiated.  If zebra or quagga mussels are not detected for three years, the water will once again 
be considered negative.  Conversely, if two sampling events within a 12-month period detect 
zebra or quagga mussels, the water will enter Positive Status and will not be considered negative 
again unless mussels are not detected in monthly monitoring for five years.  Finally, a water will 
enter Infested Status when evidence shows a recruiting and reproducing population of zebra or 
quagga mussels is established.  At this point, eradication of mussels is highly unlikely and 
containment efforts will be necessary for the foreseeable future. 

This plan provides guidance for the initial response to detection of dreissenid mussels at 
each of these four status levels and is intended to be implemented quickly and act as the guiding 
document for initial decision making following detection.  It is not intended as a long-term 
containment plan, but will outline the action necessary to provide short-term containment while a 
long-term containment and monitoring plan is developed.   
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CONFIRMATION OF DREISSENID MUSSELS 

Sampling of Wyoming waters is conducted annually in accordance with the “Wyoming 
Game and Fish Department Aquatic Invasive Species Sampling and Monitoring Manual” 
(WGFD 2019).  High priority waters are sampled twice per season (June or July, and September 
or October), and lower priority waters are sampled once per season in September or October.  To 
determine whether Wyoming waters contain evidence of AIS, specimens of adult or juvenile 
crayfish, snails, mollusks, plants, etc. are collected during routine sampling and any specimen 
suspected of being AIS must be positively identified by at least two independent experts.  Only 
samples collected by the WGFD may be used to change the classification of a water.  Samples 
collected by a third party will be used as a notification of a possible detection which must be 
confirmed by a WGFD sample.    

To meet the minimum criteria for detection of dreissenid mussels, an adult or juvenile 
specimen must be verified by two independent experts and confirmed by DNA, or a veliger 
(larval form) must be identified and verified using cross-polarized light microscopy by two 
independent experts and confirmed by DNA analysis (PCR and gene sequencing). 

Based on sampling results, waters are given certain classifications related to their 
dreissenid mussel status: 

A water body that has not been sampled for aquatic invasive species is classified as 
Unknown/Not Tested.  A water body at which sampling is ongoing and nothing has been detected 
(or nothing has been detected within the time frames for de-listing) is classified as Negative. 
Currently, all waters in Wyoming are classified as either Unknown/Not Tested, or Negative. 

A water body classified as Inconclusive has not met the minimum criteria for detection 
but evidence of dreissenids has been documented.  For example, evidence of a mussel veliger is 
detected via microscopy but cannot be confirmed by DNA analysis.  This is a temporary 
classification and additional sampling of this water will be conducted to determine whether the 
water body is classified as negative (no detections in subsequent sample) or suspect (verified 
detection in subsequent sample). 

A water body classified as Suspect indicates a water at which one sample has been 
verified by visual confirmation (visual identification of adult or microscopy identification of 
veliger) and this sample was confirmed as dreissenid by DNA analysis (PCR and gene 
sequencing).  In this scenario, additional sampling will be conducted to determine whether 
another sample taken within 12 months detects evidence of dreissenids.  If a subsequent sample 
does detect dreissenids, this water will then be classified as Positive.    

A water body classified as Positive indicates a water at which two or more sampling 
events within a 12-month period meet the minimum criteria for detection.  For example, samples 
from two different sampling events are verified by both visual identification (including 
microscopy) and DNA confirmation (PCR and gene sequencing). 

In many cases, a water classified as Positive will ultimately become Infested which is a 
water body with an established (recruiting and reproducing) population of dreissenid mussels.  
For example, lakes Mead and Powell are considered infested waters as they have large 
populations of reproducing dreissenids and mussels are readily evident on the shoreline and 
submerged materials such as docks, buoys, etc.   

In some instances, the classification of a water body can be downgraded over time.  The 
exact reasons why dreissenids are detected at a water once, then not again in subsequent 
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sampling, or are detected in a water classified as Positive but never establish a population, 
remains largely unknown. 

A water body initially classified as Inconclusive can be de-listed to Negative status after 
one year of negative testing results including at least one sample taken in the same month of 
subsequent year as the initial positive sample (to account for seasonal environment variability).  
The time frame for de-listing a water body extends from there with a water body initially 
classified as Suspect requiring three years of negative testing to re-classify to Negative, a 
Positive water body requiring five years of negative testing to re-classify to Negative, and an 
Infested water body requiring a successful eradication or extirpation event and a minimum of 
five years of negative testing results post-eradication event to re-classify to Negative.   

WATER DESCRIPTION  

Pathfinder Reservoir is the third reservoir (from upstream) on the North Platte River and 
is located in North Central Carbon and South Central Natrona counties, Wyoming.  The reservoir 
was one of the first Bureau of Reclamation projects in the country being completed in 1909.  The 
dam is 214 feet high and constructed of granite blocks quarried locally which creates a reservoir 
of 22,000 surface acres impounding 1,016,000 acre-feet of water.  The primary purposes of 
Pathfinder Reservoir are to store irrigation water for Eastern Wyoming and Western Nebraska 
along with hydroelectric generation. 

Pathfinder Reservoir receives water from the North Platte River after passing through 
Seminoe and Kortes reservoirs.  The Sweetwater River empties into Pathfinder Reservoir as well 
as several smaller perennial tributaries.  The reservoir has a maximum depth of 192 feet at full 
pool elevation (5,852.5 feet).  The reservoir has a mean depth of 46 feet and a shoreline length of 
approximately 120 miles.  The reservoir has an atypical shape with the Sweetwater River 
entering from the North, the North Platte River entering from the South and a large, somewhat 
ovate main body.   

Pathfinder Reservoir water levels do not typically fluctuate to a great degree within a 
given year.  Since 2007, minimum yearly surface elevation has varied from a low of 5,780 feet 
(72 feet below full) to a high of 5,844 feet in 2017.  Maximum surface elevation has ranged from 
a low of 5,797 feet in 2007, to spilling in 2010 and 2011.  Average annual change in water 
surface elevation is 16 feet (SD = 6). 

Most Lands around the reservoir are owned by the Bureau of Reclamation.  
Approximately 3,500 acres of BOR lands bordering Pathfinder Reservoir in Natrona County are 
managed by Natrona County Parks.  The United States Fish and Wildlife Service manages 
16,800 acres of the lands around the reservoir as Pathfinder National Wildlife Refuge which 
consists of units at the Sweetwater arm, Goose Bay and Deweese Creek.  There are no private 
lands bordering the reservoir. 

Administratively, Pathfinder Reservoir is the nexus of multiple Game and Fish 
Department regions.  The entirety of the reservoir lies within the Casper Fish Management 
Region.  However, three wildlife regions converge on the reservoir (Casper, Lander and 
Laramie).  There are four game warden districts from three wildlife regions that border the 
reservoir. 

There are three developed boat ramps that serve the reservoir; Bishop Point on the 
Sweetwater Arm, and the Marina and Weiss ramps, both near the dam.  All ramps are accessed 
via the Pathfinder Road (Natrona County 409) which originates from Wyoming Highway 220 
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and terminates at the Marina Ramp.  A second access road (Fremont Canyon Road, Natrona 
County 408) connects the Pathfinder Road at Pathfinder Dam with the Kortes Road (Natrona 
County 407) South of Alcova, WY.  Most boats do not use the Fremont Canyon Road for egress 
from the reservoir as it adds mileage and is narrow and winding (Figure 1).  

Developed campgrounds are found at Bishop Point and on both sides of the reservoir near 
the dam.  The remainder of the reservoir is undeveloped and accessed on unimproved two-track 
roads.  Consequently, the vast majority of use is at the developed areas.  There is one 
concessionaire (Pathfinder Boat Club) located at the Marina Ramp.  They have a convenience 
store, gas pumps and long-term trailer sites. 

The Marina Ramp is the heaviest used of the ramps at Pathfinder Reservoir.  The ramp is 
located at the end of Pathfinder Road (Natrona County 409), approximately 7.5 miles south of 
Wyoming Highway 220.  All but the last 1.3 miles is paved.  The ramp is two lanes wide with a 
central dock.  Two courtesy docks are located immediately north of the ramp.  Lack of parking 
space is a bottleneck at this ramp as the main gravel parking lot is only about 0.2 acres in size.  
There is overflow parking amounting to an additional 0.2 acres.  On most weekends, cars are 
parked along the access road resulting in extreme congestion.  The Marina Ramp is useable at all 
lake levels. 

The Weiss Ramp is located approximately 0.5 miles east of the Marina Ramp.  This 
particular ramp is not heavily used.  The ramp does not have a dock or a parking area.  Prevailing 
southwesterly winds often result in large waves crossing at a near perpendicular angle to the 
ramp.  Lastly, wind and wave action tends to deposit large amounts of sand on the ramp which 
makes it difficult to find.  Use at this ramp is limited to a few boats per day. 

The Bishop Point Ramp is located on the Sweetwater Arm at the end of a 4 mile dirt 
access road which turns off of the Pathfinder Road 3.6 miles south of Wyoming 220.  The ramp 
is not heavily used, with the typical condition of the access road serving to dissuade boaters from 
using the area.  The road does not have a firm bed, and typically becomes heavily rutted and full 
of mud holes.  Further, an ill-timed thunderstorm can render egress back to the paved county 
road tenuous, especially for vehicles pulling trailers.  There are two ramps at this location, one 
for high water and one for low water conditions. 

There is heavy shore launching at the southern end of the reservoir where the North Platte 
River flows in.  First, this is a very popular Walleye fishing area in the spring.  Due to the 
tailwater influence of the North Platte, this area (known as Walleye Bay) is typically ice-free 
well before the main lake.  As such, many Walleye anglers pull boats into this area and shore 
launch from late February through April.  Second, drift boat fishing of the stretch of the North 
Platte River known as the Miracle Mile has skyrocketed in recent years.  They typically launch 
somewhere near Kortes Dam and float down to Pathfinder Reservoir where they pull off.  This 
activity goes on nearly year-round with the highest use May through June. 

The boating season begins with ice out, typically in March.  Most of the boating use at 
Pathfinder Reservoir is by anglers, and the reservoir typically has good Walleye fishing at ice 
out, hence water temperatures and nice weather have less of an influence on boating use.  Use is 
consistent from ice out through Labor Day, being significantly higher on weekends versus 
weekdays.  In 2017, a creel census was conducted at Pathfinder Reservoir where a check station 
was established on Pathfinder Road 10 days per month from 10 AM through one hour after dark 
(Table 1).  Based on that data (which only includes fishing boats) there are days where more than 
100 boats will exit the reservoir. 
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Figure 1.  Map of Pathfinder Reservoir. 
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As previously stated, drift boat use at the southern end of the reservoir occurs year-round 
with peak use times being spring and fall.  In the summer, daily use begins well before sunup 
with anglers hitting the water as early as 4 AM.  This first diel round of angling boats is typically 
done fishing and off the water by 1-2 PM.  On weekends in the summer, a fair number of 
recreational boats will launch, operating mid-morning through late afternoon.  There is typically 
a second round of Walleye anglers that launch in mid-afternoon and pull off the water at or after 
dark. 

Table 1.  Mean number of fishing boats by month per weekend day (N=5) and weekday 
(N=5) with maximum daily number from creel surveys at Pathfinder Reservoir, January 1 – 
August 30, 2017.   

Month 
Average Weekend Average Weekday Maximum Daily 

March* 4 2 4 
April 33 7 73 
May 36 13 64 
June 71 18 122 
July 59 16 71 
August 46 16 67 

*Ice out occurred around March 20, data included only 1 weekend day and 2 weekdays. 

Roving AIS inspection data from Pathfinder Reservoir in 2018 and 2019 (N=975) 
indicates use is predominantly Wyoming residents (95.7%).  Motorized watercraft represented 
87.3% of all inspections of boats entering via Pathfinder Road.  This figure does not account for 
the significant amount of non-motorized drift boats entering the upper end of the reservoir, hence 
total non-motorized usage is higher than the available data would indicate.  From border check 
station data, most non-residents (66%) are from Colorado, followed by Nebraska (16%), South 
Dakota (6%), Montana (6%) and California (2%).  Eighteen inspected boats that were bound for 
Pathfinder Reservoir had last been on an infested water with one requiring decontamination. 

Most of the motorized watercraft on Pathfinder Reservoir are outboard fishing boats 
(80% of motorized use).  Ten percent of motorized watercraft were inboard/outboard, and 2% 
were inboard.  Personal watercraft account for 5% of motorized use with jet boats being around 
1%. 

RAPID RESPONSE – SHORT-TERM SUSPECT STATUS 

In the event that a sample from Pathfinder Reservoir is confirmed positive for dreissenid 
mussels, the reservoir will be considered Short-term Suspect (defined above).  After the initial 
detection, follow-up sampling will occur and results will take approximately six weeks to be 
reported.  During that time, it will be necessary to minimize the risk of spreading mussels to 
other waters.  Within one week, resources will need to be in place to perform required clean, 
drain, dry exit inspections of all boats leaving the reservoir and decontamination of undrainable 
areas, such as ballast tanks and motors.  All watercraft leaving Pathfinder Reservoir will receive 
a red seal and seal receipt to verify the watercraft received an exit inspection.  Red seals will 
designate use on a suspect, positive or infested water versus the brown seal currently used after a 
Wyoming AIS inspection.   
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At Short-term Suspect Status, there will not be time to hire personnel or purchase 
equipment.  Therefore, the initial response will rely on existing personnel and equipment.  
Immediately after initial detection, job announcements and requisitions will be prepared so 
personnel can be hired and equipment can be purchased as quickly as possible once follow-up 
results are available. 

Communication Plan 

Upon the initial detection of dreissenid mussels, WGFD’s AIS Coordinator will begin the 
administrative communication chain outlined in the WGFD AIS Administrative Rapid Response 
Plan (WGFD 2020).  Initial contacts in the administrative communication chain include the AIS 
Coordinator contacting the Communications Director, the Regional Fisheries Supervisor, and the 
Fish Division Chief, who contacts the WGFD Director.  On the regional level, the Casper 
Regional Fisheries Supervisor will begin the regional communication chain to disseminate 
information about the detection to internal and external partners and stakeholders (Figure 2).  
Internal WGFD contacts include Regional Fish Division personnel, the Casper, Lander and 
Laramie Regional Wildlife Supervisors, the Regional Habitat and Access Supervisors and the 
Regional I&E Specialist.  The Regional Wildlife Supervisors will then contact the East and West 
Casper, East Rawlins and Medicine Bow Game Wardens as well as local Wildlife and Terrestrial 
Habitat biologists.  The Regional Habitat and Access Supervisor will contact appropriate Habitat 
and Access biologists.   

The Casper Regional Fisheries Supervisor or biologists will also contact key 
stakeholders, including the Natrona County Parks Department, United States Bureau of 
Reclamation, Wyoming Area Office, Pathfinder Boat Club, North Platte Walleyes Unlimited and 
any fishing derby permit holders.  They will also contact local business owners, Sloans General 
Store in Alcova and all area sporting goods stores and boat dealers.  Boater contacts made 
through the Wyoming AIS inspection stations will be used as a primary notification and 
education outlet during this time period.  The AIS Coordinator will also contact and coordinate 
with WGFD communication personnel, including Regional I&E (see Public Outreach, below), 
and regional stakeholders (Western Regional Panel, federal partners, etc.).  

Key information to convey to internal and external partners and stakeholders should 
include the name of the affected water, which species was collected, who collected the sample, 
where the sample was collected, which agency/expert analyzed the sample, any relevant 
information about the sample, who to contact for more information, a brief description of 
containment protocols that will be put in place, and any critical changes for the public.  Every 
effort should be made to quickly contact all partners and stakeholders prior to beginning public 
outreach efforts.  The regional fisheries supervisor will attempt to make all contacts within 24 
hours of detection and will contact the Communications Director once enough contacts have 
been made to initiate outreach efforts. 

Contact information for key individuals can be found in Appendix A. 
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FIGURE 2.  Communication chain for dissemination of information on the local and 
regional level following a dreissenid mussel detection in a Wyoming water. 

Closures 

In order to ensure all boats are inspected with the limited resources available during 
Short-term Suspect Status response, some closures will be needed.  First, shore launching should 
be prohibited in that part of the reservoir in Carbon County and along the South and West 
shoreline in Natrona County from the Buzzard Road bridge (Natrona County Road 410) over the 
Sweetwater River to Carbon County.  This closure should be extended upstream on the North 
Platte River to Kortes Dam.  Since the upper end of the reservoir and the Miracle Mile reach of 
the North Platte River can be accessed from four different directions (Hanna, Sinclair, Alcova or 
Highway 77 in Shirley Basin), allowing shore launching would require at least a second check 
station, for which sufficient man power and equipment will not exist.  Limiting launching to that 
portion of the North and East shoreline lying in Natrona County aids in routing all watercraft 
through a single check station.  In addition to the prohibition on shore launching, watercraft 
should be prohibited from exiting via Fremont Canyon Road (Natrona County 408).  This road is 
quite narrow with poor sight distances and lacks a pullout of sufficient size to establish a check 
station.  Given that only a small fraction of all boaters travel this route, disruption to the public 
would be minimal. 

Boating should be restricted to April 1 – October 31.  This will impact some anglers, 
however, given that use tapers off significantly in the fall and doesn’t ramp up until April in most 
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years, it would be hard to justify expending the resources necessary to keep the check station 
operating.  Hours should be limited as well.  Boats could be launched at any time, but retrieval of 
watercraft from the reservoir should be limited to 8 AM through sunset.  

Check Station 

A single check station will be established on the Pathfinder Road (Natrona County 409).  
The existing AIS check station located 1.2 miles south of the junction with Wyoming Highway 
220 will be used (Figure 2).  It is a gravel pullout constructed for the check station and measures 
380 feet by 30 feet.  Two lanes can be established which should accommodate around 12 
vehicles at a time.  The check station will operate from April 1 through October 31, from 8 AM 
through ½ hour after sunset. 

 

 

Figure 2.  Aerial view of existing Pathfinder check station. 

Staffing Plan 

In order to ensure adequate staffing, three inspectors should be assigned to work 
weekdays.  One person to open the station at 0800, and two to work the last 8 hours of the day.  
This will result in having three inspectors mid-day when many of the boats are leaving.  On 
weekend days, the number of inspectors should be doubled at the very least.  Given 
approximately 45 minutes travel time from the Casper Regional Office, working 8 hours at the 
check station will result in a 10-hour day.  The entire fisheries management crew, including the 
AIS specialist and roving inspector will be detailed to inspection duty.  Working 10-hour shifts, 
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one crew of three can cover Monday through Thursday resulting in a 40-hour work week.  
Assuming the crew is at full staff (one regional supervisor, two management biologists, one AIS 
specialist, two fisheries technicians, one AIS roving technician), an additional two people, at a 
minimum, will be needed from outside the crew each week.  For weekends that are expected to 
be busy (holidays, forecasted nice weather in May through August), even more people will be 
necessary.  The regional fisheries supervisor will develop a schedule and call on other regional 
personnel, and personnel from outside the region to ensure full staffing. 

Regional personnel will operate out of the Casper Regional Office.  Inspectors will report 
for duty at the Regional Office and travel to the Pathfinder check station each day.  Inspectors 
from outside the region will be on per diem and stay in Casper or Alcova. 

Supplies and Equipment 

At least four decontamination units will be needed to process weekend traffic during the 
summer.  For holiday weekends and times where it is expected to be busy, six decontamination 
units could be needed.  The AIS roving decontamination unit will be assigned to Pathfinder, 
which means at least three and preferably five additional decontamination units need to be 
borrowed from other regions.  Water is not readily available at the exit inspection site.  Pickup 
truck style water tanks (325 gallon) will be purchased and staged at the inspection location to 
have spare water on hand.  A gasoline powered pump will be used to transfer water from spare 
tanks into decontamination units.  Two ¾ ton pickups with water tanks will be needed to haul 
water from the Casper Regional Office to replenish the tanks each day.  Water is also available at 
Alcova Reservoir, and if needed can be used to supplement the supply mid-day.  Casper AIS has 
only ½ ton pickups at this time, and would need to trade those with other regions that have ¾ ton 
pickups.  The Casper Region has only one office trailer which serves the Glendo check station.  
The Casper Fish Management camper would be placed at the Pathfinder check station to provide 
some shelter from the elements. 

Several items will need to be purchased that will not be in the standard AIS or fish 
management budget.  Seven pickup water tanks will need to be purchased to haul and store 
water.  One, 2-inch gas powered water pump will be needed to transfer water from storage tanks 
to decontamination units.  Check station signs, boat ramp signs and closure signs for the Miracle 
Mile and portions of the Reservoir in Carbon County will be needed.  Inspectors from outside the 
region assigned to the rapid response will receive per diem.  Local fish management and AIS 
budgets can likely absorb a significant amount of the cost, but at least some funds from outside 
crew budgets will be needed. 

Public Outreach 

The AIS Administrative Rapid Response Plan outlines the general public outreach plan 
for suspect, positive or infested determinations for Wyoming waters (WGFD 2020).  Following 
an initial sample testing positive for dreissenid mussels, the AIS Coordinator will contact the 
Communication Director at WGFD Cheyenne Headquarters.  Prior to initiating the public 
outreach plan, key partners and stakeholders should be contacted according to the 
Communication Plan (above).  The regional fisheries supervisor will attempt to make all contacts 
within 24 hours of detection and will contact the Communications Director once enough contacts 
have been made.  The Communications Director will then initiate the Communications Plan.  A 
statewide press release will be sent out and information will be posted on the AIS website and 
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any necessary social media.  The AIS Coordinator, Regional Fisheries Supervisor and Regional 
AIS Specialist will collaborate with the Casper Regional I&E Specialist to relay information 
about Short-term Suspect Status at Pathfinder Reservoir through media outlets (newspapers, 
radio, etc.).  Additionally, the Casper Fisheries Management Supervisor will notify the President 
of North Platte Walleyes Unlimited whose members frequent the reservoir.  Given the shore 
launching prohibition, extensive public outreach will be needed.  The Regional I&E specialist 
will coordinate news releases, while the Regional Fisheries Supervisor will contact flyfishing 
outfitters and flyshops to apprise them of the closure.  Regional Information and Education 
personnel will coordinate all communications efforts with the Communications Director.     

RAPID RESPONSE – LONG-TERM SUSPECT STATUS 

If initial follow-up sampling does not yield a positive result, Pathfinder Reservoir would 
enter Long-term Suspect Status (defined above) and remain at this level for up to three years if 
no additional positive samples are found.  The goal during this period is still to minimize the risk 
of spreading mussels to other waters.  During the first year (from initial detection through the 
following boating season), we will need to provide capacity for all boaters coming off the water 
to efficiently obtain a required clean, drain, dry exit inspection, motor flush, and 
decontamination of ballast tanks and other undrainable areas.  All watercraft leaving Pathfinder 
Reservoir will receive a red seal and seal receipt to verify the watercraft received an exit 
inspection.  Red seals will designate use on a suspect, positive or infested water versus the brown 
seal currently used after a Wyoming AIS inspection.   

If there is no confirmation of dreissenid mussel presence after the first full boating 
season, efforts will switch in years two and three to a lower level response, with a goal of 
contacting a significant number of boaters, but placing more responsibility on boaters to obtain 
an exit inspection.  Inspectors will still conduct clean, drain, dry exit inspections on boats leaving 
the water and decontaminate ballast tanks and other undrainable areas.  If feasible, they will 
continue to flush all motors.  If not, they will drain outboards motors and only flush 
inboard/outboard and inboard motors as these motor types are difficult to drain completely.  
Public outreach will increase via multiple outlets to highlight the potential threat at the suspect 
water. 

Communication Plan 

The administrative communication chain will continue to be utilized to inform all parties 
on follow-up sampling results and water status (see WGFD AIS Administrative Rapid Response 
Plan; WGFD 2020).  In addition, the Casper Region internal communication chain outlined in 
the Short-term Suspect Status section (above) will continue to be utilized to inform the WGFD 
Casper, Laramie and Lander regions, and key stakeholders (Appendix A) of follow-up sampling 
results. 

Closures  

A seasonal closure from November 1 through March 31 will be maintained on Pathfinder 
Reservoir and the North Platte River between Kortes Dam and Pathfinder Reservoir for the 
entirety of the Suspect Status period.  During the April through October open period, retrieval of 
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boats from the water will be restricted to 8 AM through sunset.  The prohibition on shore 
launching of watercraft in that portion of Pathfinder Reservoir in Carbon County, The South and 
West shorelines in Natrona County and in the North Platte River between Kortes Dam and 
Pathfinder Reservoir will remain due to the relatively low number of watercraft and logistical 
difficulties of operating a check station in that area.  Shore launching reservoir wide and use 
between November 1 and March 31 will be allowed for watercraft registered in the local boater 
program.   

Check Station 

The check station location and hours of operation as described in Short-term Suspect 
Status will apply under Long-term Suspect Status. 

A local boater program should be instituted for Pathfinder Reservoir.  Boaters enrolled in 
the local boater program would be allowed to shore launch in the closed area and would not be 
subject to seasonal or nocturnal closures.  Given the significant number of resident boats, many 
of which only or mostly boat on Pathfinder, this would alleviate some of the pressure at the 
decontamination station and allow for more expedient service for those needing 
inspection/decontamination while also reducing the amount of staffing needed.  See the 
Administrative Rapid Response Plan (WGFD 2020) for more information on local boater 
programs. 

Staffing Plan 

An AIS Specialist should be hired to supervise inspectors and oversee day to day 
operation of the check station.  That position will be stationed in Casper and work from March 1 
through November 15.  Seven AIS inspectors should be hired to conduct inspections and 
decontaminations.  Four inspectors should work April 1 through October 31.  An additional three 
inspectors should be hired from May 16 through August 15 to allow for increased staffing during 
the busiest time of year. All inspectors would be based in Casper and travel to and from the 
check station each day in WGFD or State Motor Pool vehicles.  Inspectors would be scheduled 
to work four, ten-hour shifts per week.  They would be on site at the check station for eight 
hours, the remaining two hours in each work day would account for travel to and from Casper.   

The staffing plan during the period of highest use (May 16 through August 15) would be 
three technicians on duty Monday through Wednesday with overlapping coverage between noon 
and 4 PM with two technicians to close.  This would consist of one inspector on duty from 8 AM 
to noon, three present from noon through 4 PM, and two on duty between 4 PM and dark.  
Thursday through Sunday, five inspectors would be on duty with two present from 8 AM to 
noon, five present from noon through 4 PM, and three on duty between 4 PM and dark.  During 
the shoulder seasons (prior to May 16 or after August 15) two inspectors would be on duty 
Monday through Wednesday with overlapping coverage mid-day. Three inspectors would be on 
duty Thursday through Sunday with one person to open and two to close. 

This staffing plan will be enacted in year one of Long-term Suspect Status.  Staffing 
levels beyond year one will be adaptive based on what is learned during year one.  It will be 
determined after the first year whether six inspectors is inadequate or excessive and staffing 
levels will be adjusted accordingly for years two and three.  For the purposes of this plan and 
estimated budget (Appendix B), it is assumed that the staffing levels described above will be 
maintained through years two and three. 



DRAFT  APRIL 2021 

Pathfinder Reservoir Rapid Response Plan 2020  14 

Supplies and Equipment 

The existing pullout is gravel.  Given the large number boats that use Pathfinder in the 
busy season, the inspection/decontamination site should be lengthened and at least partially 
paved at this point.  The existing pullout is approximately 380 ft x 30 ft.  The pullout should be 
lengthened to 600 ft and widened to 45 ft.  This would facilitate three lanes and should 
accommodate the volume of boat traffic typical of a thunderstorm driving all boats off the water 
on a summer weekend day.  The entire pullout does not need to be paved, but a decontamination 
area measuring 120 feet by 45 feet should be so that decontaminations do not result in creating 
very muddy conditions. 

Two ¾ ton pickups will be needed for hauling water to the inspection station.  Each ¾ ton 
truck will be outfitted with a 14-foot utility trailer with 10,000 lb rating.  Two 500 gallon tanks 
will be mounted to each trailer to haul 1,000 gallons of water for check station re-supply.  Each 
trailer will have a 2-inch water pump to efficiently transfer water from trailer tanks to 
decontamination units and extra supply tanks.   

The four tanks purchased under the Short-term Suspect Status will be used at the check 
stations, four additional 500-gallon tanks will be purchased and staged at the inspection station to 
ensure adequate water supply on busy days. 

The check station should have a mobile office trailer on-site.  This will allow secure 
storage of check station materials and shelter during poor weather.  There is no electricity at the 
check station, so the mobile unit will be outfitted with two 2,000 watt generators with parallel kit 
to run lights, air conditioning units, heater, etc. 

Four decontamination units should be purchased to perform decontaminations.  This 
would allow four units to be run simultaneously during busy times and would allow for a backup 
decontamination unit in case of breakdown of one machine. 

Other miscellaneous supplies needed such as signs, fuel cans, decontamination unit repair 
parts and fittings, sunscreen, water coolers, etc. are listed as miscellaneous 200 series in the 
attached budget.  There are no bathroom facilities at the check station, so contracting with a 
portable toilet company will be needed to provide two units from April 1 through October 31. 

Public Outreach 

At Long-term Suspect Status, statewide public outreach efforts will continue to follow 
the process outlined in the Administrative Rapid Response Plan (WGFD 2020).  The Regional 
Fisheries Supervisor and Regional AIS Specialist will continue to collaborate with the Casper 
Regional I&E Specialist to keep the local boating public aware of the threats and responsibilities 
associated with a Long-term Suspect Status on Pathfinder Reservoir.   

RAPID RESPONSE – POSITIVE STATUS 

Pathfinder Reservoir will be considered positive for dreissenid mussels if two or more 
sampling events within a 12-month period meet the minimum criteria for detection (defined 
above).  Pathfinder Reservoir will remain at Positive Status for five consecutive years of 
negative sample results, at which time it will be downgraded to Negative Status.  Alternatively, if 
an established population of mussels is detected during that five years, it will be upgraded to 
Infested Status.  
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The goal during Positive Status is still to minimize the risk of spreading mussels to other 
waters.  We will need to provide capacity for all boaters coming off the water to efficiently 
obtain a required clean, drain, dry inspection, motor flush, and decontamination of ballast tanks 
and other undrainable areas.  If live mussels are found on any boats during exit inspections, they 
will be fully decontaminated and consideration will be given to upgrading Pathfinder Reservoir 
to Infested Status.  All watercraft leaving Pathfinder Reservoir will receive a seal and seal receipt 
to verify the watercraft received an exit inspection. Seals will be red in color to designate use on 
a suspect, positive or infested water versus the brown seal currently used after a Wyoming AIS 
inspection.   

Communication Plan 

The administrative communication chain will continue to be utilized to inform all parties 
on follow-up sampling results and water status (see WGFD AIS Administrative Rapid Response 
Plan; WGFD 2020).  In addition, the Casper Region internal communication chain outlined in 
the Short-term Suspect Status section (above) will be used to inform the WGFD Casper, Laramie 
and Lander regions, and key stakeholders of changes in status level. 

Closures 

The seasonal, nocturnal and shore launching closures described in Short-term Suspect 
Status will continue throughout the entirety of Positive Status.  Watercraft enrolled in the local 
boater program will be exempt from all closures. 

Check Station  

The check station location, hours and season of operation as described under Long-term 
Suspect Status year 1 will be continued through Positive Status.  If transitioning directly from 
Short-term Suspect Status, the upgrades described in year 1 of Long-term Suspect Status would 
need to be completed. 

Staffing Plan 

The staffing plan described under year 1 of Long-term Suspect Status would be 
implemented under Positive Status, to include one specialist, four long-term inspectors and three 
short-term inspectors. 

Supplies and Equipment 

Supplies and equipment needed under Positive Status would be as described under year 1 
of Long-term Suspect Status.  No additional supplies are anticipated. 

Public Outreach 

At Positive Status, statewide public outreach efforts will continue to follow the process 
outlined in the Administrative Rapid Response Plan (WGFD 2020).  The Regional Fisheries 
Supervisor and Regional AIS Specialist will continue to collaborate with the Casper Regional 
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I&E Specialist to keep the local boating public aware of the threats and responsibilities 
associated with a Positive Status on Pathfinder Reservoir.   

RAPID RESPONSE – INFESTED STATUS 

Pathfinder Reservoir will be considered Infested if an established (recruiting or 
reproducing) population of dreissenid mussels is identified.  Pathfinder Reservoir will remain at 
Infested Status until methods for complete eradication are discovered and implemented.  Based 
on the best available technology and science at the time of this publication, it is expected that 
Pathfinder Reservoir would remain in Infested Status in perpetuity.  

The goal during Infested Status is still to minimize the risk of spreading mussels to other 
waters.  We will need to provide the capacity to contact all boaters coming off the water, conduct 
exit inspections, and ensure all boats leaving have undergone a full decontamination.  All 
watercraft leaving Pathfinder Reservoir will receive a red seal and seal receipt to verify the 
watercraft received an exit inspection. Red seals will designate use on a suspect, positive or 
infested water versus the brown seal currently used after a Wyoming AIS inspection. 

Communication Plan 

The administrative communication chain will continue to be utilized to inform all parties 
on follow-up sampling results and water status (see WGFD AIS Administrative Rapid Response 
Plan; WGFD 2020).  In addition, the Casper Region internal communication chain outlined in 
the Short-term Suspect Status section (above) will continue to be utilized to inform the WGFD 
Casper, Laramie and Lander WGFD regions, and key stakeholders of changes in status level.  

Closures 

In the event that Pathfinder Reservoir transitions directly to Infested Status from either 
Negative or Short-term Suspect Status, a reservoir-wide watercraft closure would be necessary in 
order to prevent the spread of dreissenid mussels to other water bodies.  The personnel and 
equipment that is necessary to perform full decontaminations on all watercraft exiting the 
reservoir would not exist in this instance.  The closure would pertain to the entire reservoir and 
the North Platte River upstream to Kortes Dam and would need to be in place for at least six 
weeks to allow time to purchase equipment and hire inspectors.  If the Infested Status 
determination happens after July 31, the reservoir should be closed for the remainder of the year.  
In all other scenarios, the closures described under Long-term Suspect and Positive status would 
continue under Infested Status. 

Check Station 

The single check station on Pathfinder Road (Natrona County 409) would continue to be 
the sole inspection and decontamination site.  The check station would be operated April 1 
through October 31 from 8 AM until ½ hour after sunset, seven days per week.  Upgrades to the 
existing gravel pullout as described under year one of Long-term Suspect Status would need to 
be implemented if transitioning from negative or Short-term Suspect Status to Infested Status.  
Otherwise, the necessary improvements will have been previously made.  Given the expected 
permanency under Infested Status, a comfort station should be constructed adjacent to the pullout 
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in lieu of monthly rental of a portable unit.  Given the expected permanency of Infested Status, 
electrical service to the check station and drilling a water well should be pursued. 

Staffing Plan 

Similar to other status levels, an AIS Specialist should be hired to supervise inspectors 
and oversee day to day operation of the check station.  That position will be stationed in Casper 
and will be hired from March 1 through November 15.  Given the need to fully decontaminate all 
exiting watercraft, Infested Status will necessitate an increase in staffing due to the extra time 
required to decontaminate vessels.     

Eleven AIS inspectors should be hired to conduct inspections and decontaminations.  
Eight inspectors should work April 1 through October 31.  An additional three inspectors should 
be hired from May 16 through August 15 to allow for increased staffing during the busiest time 
of year. All inspectors would be based in Casper and travel to and from the check station each 
day in WGFD or State Motor Pool vehicles.  Inspectors would be scheduled to work four, ten-
hour shifts per week.  They would be on site at the check station for eight hours, the remaining 
two hours in each work day would account for travel to and from Casper.   

The staffing plan during the period of highest use (May 16 through August 15) would be 
four technicians on duty Monday through Wednesday with overlapping coverage between noon 
and 4 PM with three technicians to close.  This would consist of one inspector on duty from 8 
AM to noon, four present from noon through 4 PM, and three on duty between 4 PM and dark.  
Thursday through Sunday, eight inspectors would be on duty with two present from 8 AM to 
noon, eight present from noon through 4 PM, and six on duty between 4 PM and dark.  During 
the shoulder seasons (prior to May 16 or after August 15) three inspectors would be on duty 
Monday through Wednesday with overlapping coverage mid-day. Five inspectors would be on 
duty Thursday through Sunday with two people to open and three to close.  Staffing levels 
beyond the first year will be adaptive based on what is learned during year one and will be 
adjusted accordingly going forward. 

Supplies and Equipment 

Supplies and equipment needed will be the same as under Long-term Suspect and 
Positive status with the addition of two more decontamination units.  If transitioning from 
Suspect or Positive status, most of the needed equipment will have been purchased.  If moving 
straight to Infested Status from Negative or Short-term Suspect status, the equipment detailed in 
Appendix B will need to be purchased prior to allowing boating on Pathfinder Reservoir.  While 
a well should be drilled under infested status, it would be prudent to have the equipment 
necessary to haul and store water on site in case well flow rates are not sufficient to cover high 
use periods, or in the event of power failure or other unforeseen circumstances. 

Public Outreach 

At Infested Status, statewide public outreach efforts will continue to follow the process 
outlined in the Administrative Rapid Response Plan (WGFD 2020).  The Regional Fisheries 
Supervisor and Regional AIS Specialist will continue to collaborate with the Casper Regional 
I&E Specialist to keep the local boating public aware of the threats and responsibilities 
associated with an Infested Status on Pathfinder Reservoir.   
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APPENDIX A: KEY CONTACTS 
  Phone Email 
Wyoming Game & Fish 
Department 

   

 Aquatic Invasive Species Coord.   
 Casper Region Fisheries Supervisor   
 Casper Region Wildlife Supervisor   
 Lander Region Wildlife Supervisor   
 Laramie Region Wildlife Supervisor   
 Casper Region AIS Specialist   
 Casper Region Fisheries Biologist   
 Casper Region Fisheries Biologist   
 East Casper Game Warden   
 West Casper Game Warden   
 East Rawlins Game Warden   
 Medicine Bow Game Warden   
 Information & Education Specialist   
Natrona County Parks    
 Director   
Natrona County Commission    
 Chairman   
 Vice Chairman   
 Commissioner   
 Commissioner   
 Commissioner   
U.S. Fish and Wildlife Service 
Pathfinder NWR 

   

 Project Leader   
U.S. Bureau of Land 
Management  

   

 Casper Field Manager   
U.S. Bureau of Reclamation    
 Land Management Branch    
Concessionaires    
Pathfinder Boat Club    
Stakeholders    
North Platte Walleyes 
Unlimited 

   

Sloans General Store    
Wyoming Walleye Stampede    
North Platte Lodge    
Wyoming Flyfishing    
Crazy Rainbow Flyfishing    
Gray Reef Anglers    
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APPENDIX B: ANNUAL BUDGETS ASSOCIATED WITH EACH STATUS 
LEVEL 

SHORT-TERM SUSPECT STATUS 

Travel Description # of Days Cost/Day Total Cost
Per Diem (person days) 30 $157 $4,710
Subtotal $4,710

Supplies Description # of units Cost/unit Total Cost
Pickup bed water tanks 5 $349 $1,745
2-inch gas powered water pump 2 $300 $600
signs 10 $600 $6,000
Subtotal $8,345

Total $13,055  
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LONG-TERM SUSPECT STATUS YEAR 1 

Personnel Description # of Months Cost/Month Total Cost
Biologist I, 8.5 months 8.5 $4,543 $38,616
Technician 1, 7 months 7 $2,863 $20,041
Technician 2, 7 months 7 $2,863 $20,041
Technician 3, 7 months 7 $2,863 $20,041
Technician 4, 7 months 7 $2,863 $20,041
Technician 5, 3 months 3 $2,863 $8,589
Technician 6, 3 months 3 $2,863 $8,589
Technician 7, 3 months 3 $2,863 $8,589
Subtotal $144,547

Vehicle Description # of Months Cost/Month Total Cost
Purchase 3/4 ton single cab pickup 1 $33,000 $33,000
Purchase 3/4 ton single cab pickup 1 $33,000 $33,000
State Motor Pool Sedan 1 7 $500 $3,500
Subtotal $69,500

Supplies Description # of Units Cost/Unit Total Cost
Gravel to extend/widen pullout 1 $15,000 $15,000
Paving of decontamination area 1 $68,000 $68,000
16-foot utility trailer, 10,000lb rating 2 $4,000 $8,000
550 gal plastic ag tank 8 $450 $3,600
2-inch trash pump 2 $300 $600
Office Trailer 1 $20,000 $20,000
Generator 2-pack with parallel 1 $1,900 $1,900
Decon Unit with attachments 4 $12,500 $50,000
Portable Bathroom (2 x 7 mo) 14 $150 $2,100
Misc supplies 231 - 239 series $5,000
Check Station signs 6 $650 $3,900
Subtotal $178,100

Total $392,147  
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LONG TERM SUSPECT STATUS YEARS 2-3 

Personnel Description # of Months Cost/Month Total Cost
Biologist I, 8.5 months 8.5 $4,543 $38,616
Technician 1, 7 months 7 $2,863 $20,041
Technician 2, 7 months 7 $2,863 $20,041
Technician 3, 7 months 7 $2,863 $20,041
Technician 4, 7 months 7 $2,863 $20,041
Technician 5, 3 months 3 $2,863 $8,589
Technician 6, 3 months 3 $2,863 $8,589
Technician 7, 3 months 3 $2,863 $8,589
Subtotal $144,547

Vehicle Description # of Months Cost/Month Total Cost
State Motor Pool Sedan 7 $500 $3,500
Subtotal $3,500

Supplies Description # of units Cost/unit Total Cost
Portable Bathroom (2 x 7 mo) 14 $150 $2,100
misc supplies 231-239 $2,500
Subtotal $4,600

TOTAL $152,647  
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POSITIVE STATUS 

Personnel Description # of Months Cost/Month Total Cost
Biologist I, 8.5 months 8.5 $4,543 $38,616
Technician 1, 7 months 7 $2,863 $20,041
Technician 2, 7 months 7 $2,863 $20,041
Technician 3, 7 months 7 $2,863 $20,041
Technician 4, 7 months 7 $2,863 $20,041
Technician 5, 3 months 3 $2,863 $8,589
Technician 6, 3 months 3 $2,863 $8,589
Technician 7, 3 months 3 $2,863 $8,589
Subtotal $144,547

Vehicle Description # of Months Cost/Month Total Cost
Purchase 3/4 ton single cab pickupa 1 $33,000 $33,000
Purchase 3/4 ton single cab pickupa 1 $33,000 $33,000
State Motor Pool Sedan 1 7 $500 $3,500
Subtotal $69,500

Supplies Description # of Units Cost/Unit Total Cost
Gravel to extend/widen pullouta 1 $15,000 $15,000
Paving of decontamination areaa 1 $68,000 $68,000
16-foot utility trailer, 10,000lb ratinga 2 $4,000 $8,000
550 gal plastic ag tanka 8 $450 $3,600
2-inch trash pumpa 2 $300 $600
Office Trailera 1 $20,000 $20,000
Generator 2-pack with parallela 1 $1,900 $1,900
Decon unit with attachmentsa 4 $12,500 $50,000
Portable Bathroom (2x7 mo) 14 $150 $2,100
Misc supplies 231 - 239 series $5,000
Check Station signsa 6 $650 $3,900
Subtotal $178,100

Total $392,147  
a These items will not need to be purchased if transitioning from Long-term Suspect Status. 
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INFESTED STATUS 

Personnel Description # of Months Cost/Month Total Cost
Biologist I, 8.5 months 8.5 $4,543 $38,616
Technician, 7 months x 8 56 $2,863 $160,328
Technician, 3 months x 3 9 $2,863 $25,767
Subtotal $224,711

Vehicle Description # of Months Cost/Month Total Cost
Purchase 3/4 ton single cab pickupa 1 $33,000 $33,000
Purchase 3/4 ton single cab pickupa 1 $33,000 $33,000
State Motor Pool Sedan 1 7 $500 $3,500
State Motor Pool Sedan 2 7 $500 $3,500
State Motor Pool Sedan 3 3 $500 $1,500
Subtotal $74,500

Travel Description # of Days Cost/Day Total Cost
Per Diem for outside help 60 $157 $9,420
Subtotal $9,420

Supplies Description # of Units Cost/Unit Total Cost
Gravel for pullouta 1 $15,000 $15,000
Paving of pullouta 1 $68,000 $68,000
Water Wellc 1 $50,000 $50,000
16-foot utility trailer, 10,000lb ratinga 2 $4,000 $8,000
550 gallon plastic ag tanka 8 $450 $3,600
2-inch trash pumpa 2 $300 $600
Office Trailera 1 $20,000 $20,000
generator 2-pack with parallela 1 $1,900 $1,900
Decon Unit with attachmentsb 6 $12,500 $75,000
Misc supplies 231 - 239 series $5,000
Check Station signsa 6 $650 $3,900
Single stall comfort stationc 1 $12,000 $12,000
Subtotal $263,000

Utilities Description # of Units Cost/Unit Total Cost
Power Hookupc 1 $10,000 $10,000
Monthly service 8 $200 $1,600
Subtotal $11,600

Total $583,231  
a Will not need to be purchased if transitioning from Long-term Suspect or Positive status. 
b Only two units will need to be purchased if transitioning from Long-term Suspect or Positive 
status. 
c 1st year of Infested Status only. 
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